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0.5. ENVIRONMENTAL FPROTECTION AGENCY
POLLUTION REPORT

DATE; ©8/@7/82

FROM: BRAD BENNING, OSC, EERB, RESPONSE SECTION #Z, U.S. EPA

TO: R. BOWDEN, BRANCH CHIEF, BEERB, U8B EFPA, CHICAGG, IL..(VIA FAX)
D. BRUCE, SECT. CBIEF, EERB, US EPA, CHICAGO, 1IL....(VIA FAX)
S. PROUT, OFF. REG. COUNSEL, US EPA, CHICAGO, IL....(VIA FAX).
M. O"MARA, ESS, US EFA, CHICAGO, IL......cvccvcvnnn.. (VIA FAX)
T. LESSER, OPA, US EPA, CHICAGO, IL.....veccevev....(VIA FAX)
T. JOHNSON, US EPA, OSWER, WASHINGTON D.C. ........ .(VIA FAX)
U.5. COAST GUARD, DISTRICT 8......0ivvvrvvrveconcoan (VIA FAX)
U.3. FISE AND WILDLIFE SERVICE, IL........... eeeses. (VIA FAT)
R. OHARA, IBPA..... . cveverevnnns tsaseaartrrevaaacen (VIA FAX)

SUBJECT: LANSON CHEMICAL SITE, EAST ST. LOUIS, IL
POLREP: POLREP &

SITE NO: RK

D.C. NO: 7T460--05-239

RESPONSE AUTHORITY: CERCLA

NPL STATUS: NOT ON THE NFPL

STATE NOTIFICATION: IEFA

STATUS OF ACTION MEMORANDUM: SIGNED ON 06-18-92
START DATE: ©06/81/82

1. SITUATION: @8/01/92 - 88/87/92
WEATHER: SOUNNY and PARTLY CLOUDY, 65 - 85 F.

The Lznson Chemical site is located at 31st Street and Piggott
Baat St. Louis, Clair County, IL. The 5-acre site consists of a
main bullding ocontaining 8everal process astorage tanks, an
outsicie bermed area containing process storage tanks, and a
storase shed. The site was found to conhtain 45 process storage
tanks and 46 drums and containers. The site is located in &
regsidential area.

The facility at one time produced alkyd resins and ebulsion
copolymers used in Iformulating painta and floor waxes. In
addition, the facility may have atored or handled PCB-containing
capacitor oils at the site, accounting for FCBs being found in
on-site soil samples and tank samples.



s

The site 1is eatimated to have approximately 122,802 gallons of
mostly resin-like waste, with half being FCB contaminated.

2. ACTIONS TAREN

The liquid from tank T@37 was pumped into drums. The sludge was
cleanec out of tank T@37 and solidified with flyvash. TP37 was
then cdeconned. An aeration eyestem was 8¢t up in the pool
contairing the decon water. The stormwater c¢atch ba3in on site
was excavated. Thils wae accompliehed by rfirst pumping the liquid
out and then digzing out the & feet of sludge underneath the
water. Thie sludge was so0lidified with flyash and added to the
solidification pile on site. S0il samples were oollected from
8ix residences in the area. Each of these s80il samples was sent
to a lab for PCB analyses and & composite of the six soil samples
were asent to a lab for analyses for metals, total organic
halides, volatiles and samivolatiles.

In addition, the asbestos removal on slte was completed.
Approx:imately twenty cubic yards of asbestos was removed from the

building.

3. FUTURE ACTIVITIES

~ Continue pumping PCB contaminated ligquids into drums, will
switch to bulk loads if disposal approval is received next
week.

- Pump flammable liquids for disposal at :uel blending fecility.

- Decontaminate all tanksa, cut and send metal to scrap yard.

- Ship PCB solids and debris.

- Decontaminate building structures as appropriate.

- Take confirmetion samples for PCB'8 to determine status of

clean-up work.

4. CO3TS (as of ©8/02/982)

ERCS TAT
AMOUNT BUDGRETED $315,000.00 $57,000
COSTS TO DATE $238,226.13 $25,826.05

AMOUNRT REMAINING $ 75,773.87 $31,173.95



